Program Increment 5 Objectives

INORISISIUIZEN - Nothing is impeding progress on this objective. It is expected to complete in the PI.
WARNING - Team is being slowed by a problem which, if not resolved, could prevent this objective from completing during the PI.

ISSUE - Issue has been encountered which prevents this objective from completing during the PI.

EED COMPLETE - All EED work is complete on this objective, but additional work needs to be done by an external group for the entire objective
to work. (DAAC Installation, Provider Testing, etc.)

(o0]YIZIN=J0=8 - Objective is complete and deployed in OPS.

Rank Feature Objective Pl Status Notes Team
Holdover NGAP Container  The production version of NGAP support and is primarily COMPLETE NGAP
Support container-based.

Acceptance Criteria:

Docker supported and drives production NGAP deployment
Production container-based NGAP has valid certificates
Docker containers can be deployed to NGAP, including all
security constraints, assuming correct setup (not necessarily

automatic)
New Connect the new  The CSPO is providing NGAP an additional VPC to alleviate limited Testing complete per NGAP
VPC within resources (IPs, ELBs, etc.). This new VPC is required for any &
NGAP to the additional application hosting on NGAP (including CMR in Ops). NGAP-1569 - JIRA project doesn't
existing NGAP
VPCs Acceptance Criteria: exist or you don't have permission to

* New VPC released to NGAP from CSPO view it

* New VPC verified as functional
® Peering between NGAP existing VPCs and new VPC in place.

1 CDM (BigFix) Prototype BigFix and deploy to SIT ISSUE First server for BigFix is still TBD and we = El
may get more at a 4/21 meeting. BigFix
may be at risk. (4/17/2017)

Note: Moved RES out of this objective
and into it's own line below since it is
now out of scope for this PI.

+ -CBMHRES) -Protetype-RES-and-deploy-te-Si ISSUE There are issues with RES and they are

not expecting REST clients for macOS
or Linux until Aug 2017. RES won't be
done during this Pl (4/17/2017).

Per ESDIS guidance on 4/20 - splitting
RES into it's own objective and marking
as removed from scope since NASA will
not be including RES in Phase 1 now.

1 CDM (Nessus, Fo Define Monthly and Quarterly Nessus scans and configure all EED2 Defined monthly scans and configured  El
reScout) network devices for ForeScout all EED2 network devices for
ForeScout. We were hoping to get the
Nessus and ForeScout reporting up...
but those servers were not ready.

1 CDM (NGAP Bring NGAP and all hosted apps into compliance, especially with EED COMPLETE  Testing and deployment complete. NGAP
under CSPO) regards to BigFix, to satisfy CSPO guidelines and under the NASA
corporate organizational requirements.
2 CMR in the Cloud Cut over operations from on-premises prod to CMR Prod NGAP COMPLETE Cutover on 4/19. CMR
- Ops environment. Core
2 Support CMR to Provide development, deployment, and operational support to the COMPLETE Cutover on 4/19. Waiting for NGAP
the Cloud Ops CMR team as they move to production NGAP hosting. confirmation of Security Plan updates.
Migration
Acceptance Criteria:
* CMR hosted in production NGAP capacity
® Ongoing patching is compliant with NGAP ATO and meets CMR
needs.
2 CMR in the Cloud = Support CMR OPS' migration to the Cloud. COMPLETE El
- OPS

3 Cumulus in the Support Cumulus SIT onboarding to the Cloud. COMPLETE El

Cloud (SIT)


https://bugs.earthdata.nasa.gov/browse/NGAP-1026
https://bugs.earthdata.nasa.gov/browse/NGAP-1026
https://bugs.earthdata.nasa.gov/browse/NGAP-1568
https://bugs.earthdata.nasa.gov/browse/NGAP-1568
https://bugs.earthdata.nasa.gov/browse/NGAP-1568
https://bugs.earthdata.nasa.gov/browse/NGAP-1568
https://bugs.earthdata.nasa.gov/browse/NGAP-1568
https://bugs.earthdata.nasa.gov/browse/EI-6007
https://bugs.earthdata.nasa.gov/browse/EI-6053
https://bugs.earthdata.nasa.gov/browse/EI-6067
https://bugs.earthdata.nasa.gov/browse/EI-5926
https://bugs.earthdata.nasa.gov/browse/EI-5926
https://bugs.earthdata.nasa.gov/browse/CMR-3993?jql=project%20%3D%20CMR%20AND%20labels%20%3D%20PI-5%20AND%20%22Epic%20Link%22%20%3D%20CMR-3034
https://bugs.earthdata.nasa.gov/browse/CMR-3993?jql=project%20%3D%20CMR%20AND%20labels%20%3D%20PI-5%20AND%20%22Epic%20Link%22%20%3D%20CMR-3034
https://bugs.earthdata.nasa.gov/browse/NGAP-1566
https://bugs.earthdata.nasa.gov/browse/NGAP-1566
https://bugs.earthdata.nasa.gov/browse/NGAP-1566
https://bugs.earthdata.nasa.gov/browse/EI-6015
https://bugs.earthdata.nasa.gov/browse/EI-6015
https://bugs.earthdata.nasa.gov/browse/EI-6072
https://bugs.earthdata.nasa.gov/browse/EI-6072
https://bugs.earthdata.nasa.gov/browse/NGAP-1569?src=confmacro
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Cumulus in the
Cloud (SIT)

Cumulus SIT:
on-Board onto
NGAP

Cumulus SIT:
on-Board onto
NGAP

Cumulus SIT:
on-Board onto
NGAP

GitC SIT:
on-Board onto
NGAP

Support
GitC/Cumulus
Migration to SIT
and UAT

NGAP
Onboarding
Workflow

SMAP-S

SMAP-S

VIIRS

VIIRS

HEG Datum

conversion

VIIRS

ICESat-2

ICESat-2

Support Cumulus Build, Deployment and Compliance checks CCP-41
Acceptance Criteria:

® Cumulus successfully Builds in Bamboo
® Compliance checks are run through Bamboo
® Cumulus can be Deployed from Bamboo

Run Cumulus in NGAP with at least 1 data source GITC-146

Define long-term GIBS / Cumulus aligned architecture GITC-258

Migrate ingest and processing workflow to AWS Step Functions GITC-
256

Deploy OnEarth 1.3 version of GitC in NGAP GITC-226

Provide development, deployment, and UAT-level support to the GitC
team as they move both GitC and Cumulus to a UAT level of NGAP
hosting.

Acceptance Criteria:

® GitC in SIT and UAT
® Cumulus in SIT and UAT

The NGAP onboarding application provides a useful onboarding
process and leaves the application owner with information sufficient to
request and/or access the NGAP sandbox.

Acceptance Criteria:

® NOWA running in NGAP in a non-public production capacity,
including valid certificates

® Docker containers available for use match production NGAP
containers

® Provides current and valid access or request-for-access
information for application owners

Deliver any required service updates to support SMAP Sentinel data.

@)

Develop updates for SMAP backlog NCRs as defined by an NSIDC
approved NCR list (7)

Develop-th

Support HEG services for L2 VIIRS: VNP10, VNP30, and VNP14
(EPR-285)

Support HEG services for L3 VIIRS: VNPO9CMG, VNP09GA,
VNPO09A1, and VNPO9H1

Support Ellipsoid conversion in HEG for ellipsoids supported in
HDFEOS

Support HEG services for VNP10A1 L3 product if sample data
becomes available by May 15, 2017

For ICESat-2 Subsetter — Develop spatial & temporal subsetter for
ATLO3 (8)

For ICESat-2 Subsetter — Develop temporal subsetter for all low-level
products (8)

COMPLETE

NO ISSUE

EED COMPLETE

EED COMPLETE

ISSUE

EED COMPLETE
EED COMPLETE

EED COMPLETE
ISSUE

EED COMPLETE

EED COMPLETE

Warning due to loss of team member
and unexpectedly poor performance.
Update: As discussed with
customer/Peter, performance is not in
scope for PI5

This is an iterative feature based on
modifications to deployment versions,
capabilities, and deployment approach
(i.e. CF templates vs NGAP PaaS)

Update: During 5/11 SAFe meeting,
team agreed that current performance
#s are acceptable for PI-5 objective due
to departure of Phil O. Performance will
need to be adjusted in PI-6.

Tracking as a separate capability to
distinguish platform capability from the
application itself moving to NGAP.

Need to link to Docker containers and
then this is complete.

The VIRS data format changed and
made this objective obsolete. The work
was completed prior to the data format
change.

VNP14 samples were not available by
end of Sprint 5.

HEG code change completed.

The sample data is not available for this
product. So it will not be supported in
PI5.

Cl/ICD

GITC
(Primary),
NGAP, El

GITC

GITC

GITC
(Primary),
NGAP, El

NGAP

NGAP

L3/L4

L1/L2

L1/L2

L3/L4

L3/L4

L3/L4

L3/L4

L1/L2

L1/L2


https://bugs.earthdata.nasa.gov/browse/CCP-41
https://bugs.earthdata.nasa.gov/browse/CCP-41
https://bugs.earthdata.nasa.gov/browse/GITC-146
https://bugs.earthdata.nasa.gov/browse/GITC-258
https://bugs.earthdata.nasa.gov/browse/GITC-256
https://bugs.earthdata.nasa.gov/browse/GITC-256
https://bugs.earthdata.nasa.gov/browse/GITC-226
https://bugs.earthdata.nasa.gov/browse/NGAP-1020
https://bugs.earthdata.nasa.gov/browse/NGAP-1020
https://bugs.earthdata.nasa.gov/browse/NGAP-1020
https://bugs.earthdata.nasa.gov/browse/NGAP-1020
https://bugs.earthdata.nasa.gov/browse/NGAP-1287
https://bugs.earthdata.nasa.gov/browse/NGAP-1287
https://bugs.earthdata.nasa.gov/browse/NGAP-1287
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New
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20

Initial onboarding
of Giovanni

Support initial
Build,
Deployment and
Compliance
checks for
Giovanni

Initial onboarding
of CAaaS

Support initial
Build,
Deployment and
Compliance
checks for
CAaaS

Initial onboarding
of Nexus

Support initial
Build,
Deployment and
Compliance
checks for Nexus

ofFGRIN

URS Contingency
Site Failover Test

Develop the
transition plan for

migrating GIBS to

GitC

NGAP Sandbox
"Complete”

End-To-End
Services: Expose
CMR API

End-To-End
Services: Expose
CMR API

End-To-End
Services: Expose
CMR API

Reverb to EDSC
Transition

Acceptance Criteria:

® All current services required but not currently available have
been requested.

Evaluation of AMI needs as well as resulting requests completed
At least the application owner and lead developer have access
to the sandbox (or request for tokens, as needed)

Acceptance Criteria:

Build Plan created in Bamboo

Compliance checks can be performed on Giovanni
Deployment Plan is created for Giovanni

Giovanni Developers have access to the Bamboo Sandbox for
development and testing

Acceptance Criteria:

® All current services required but not currently available have
been requested.

® Evaluation of AMI needs as well as resulting requests completed

® At least the application owner and lead developer have access
to the sandbox (or request for tokens, as needed)

Acceptance Criteria:

® Build Plan created in Bamboo

® Compliance checks can be performed on CAaaS

* Deployment Plan is created for CAaaS

® CAaaS Developers have access to the Bamboo Sandbox for
development and testing

Acceptance Criteria:

® All current services required but not currently available have
been requested.

® Evaluation of AMI needs as well as resulting requests completed

® At least the application owner and lead developer have access
to the sandbox (or request for tokens, as needed)

Acceptance Criteria:

® Build Plan created in Bamboo

® Compliance checks can be performed on Nexus

* Deployment Plan is created for Nexus

* Nexus Developers have access to the Bamboo Sandbox for
development and testing

Acceptance Criteria:

® All current services required but not currently available have
been requested.

® Evaluation of AMI needs as well as resulting requests completed

® At least the application owner and lead developer have access
to the sandbox (or request for tokens, as needed)

Prep and perform a successful URS contingency site failover.

Support ops planning meetings / artifacts GITC-259

Combines the PI-4 NGAP Sandbox MVP and a re-definition of NGAP
Sandbox "1.0".

Acceptance Criteria:
® Sandbox deployed in a non-public capacity with valid certificates
(complete in PI-4)
® Application owners are able to SSH in to their sandbox

instances
® Stretch: Exceedium console is available to application owners

Provide use cases for supporting EDSC Services design prototype.
Design CMR Search API for EDSC Services.
Implement CMR Search API to support EDSC prototype.

Deploy new EDSC Ul to support Reverb transition

ISSUE

EED COMPLETE

ISSUE

EED COMPLETE

ISSUE

EED COMPLETE

EED COMPLETE

COMPLETE

COMPLETE

ISSUE

Giovanni will not onboard this PI due to
not having an approved sandbox
security plan. See further notes on the
Sandbox objective.

Distribute Expectations for onboarding a
pplications, and skeleton is available.

CAaa$ will not onboard this PI due to
not having an approved sandbox
security plan. See further notes on the
Sandbox objective.

Distribute Expectations for onboarding
applications, and skeleton is available.

Nexus will not onboard this Pl due to not
having an approved sandbox security
plan. See further notes on the Sandbox
objective.

Distribute Expectations for onboarding
applications, and skeleton is available.

GRfN is not ready for onboarding, so no
further EED work this PI.

® Received F5 Virtual Edition
license

® Performed successful UAT failover
test on 5/25

® Performed successful OPS
failover test on 6/8.

Our role is owned externally

EED security tells us that the "easier"
security plan will take weeks to complete
and the "more complete/harder" version
will take an entire PI. Until | have
additional security resources, this
sandbox will not complete this Pl and is
already deeply at risk for PI6 based on
current estimates and resourcing of
NGAP.

New Ul deployed to Prod on 5/31 in
v1.45.9

NGAP

Cl/CD

NGAP

Cl/CD

NGAP

Cl/cb

NGAP

El

GITC

NGAP

CMR
Core

CMR
Core

CMR
Core

EDSC


https://bugs.earthdata.nasa.gov/browse/NGAP-1022
https://bugs.earthdata.nasa.gov/browse/NGAP-1022
https://bugs.earthdata.nasa.gov/browse/CCP-104
https://bugs.earthdata.nasa.gov/browse/CCP-104
https://bugs.earthdata.nasa.gov/browse/CCP-104
https://bugs.earthdata.nasa.gov/browse/CCP-104
https://bugs.earthdata.nasa.gov/browse/CCP-104
https://bugs.earthdata.nasa.gov/browse/CCP-104
https://wiki.earthdata.nasa.gov/pages/viewpage.action?pageId=81793678
https://bugs.earthdata.nasa.gov/browse/NGAP-1583
https://bugs.earthdata.nasa.gov/browse/NGAP-1583
https://bugs.earthdata.nasa.gov/browse/CCP-101
https://bugs.earthdata.nasa.gov/browse/CCP-101
https://bugs.earthdata.nasa.gov/browse/CCP-101
https://bugs.earthdata.nasa.gov/browse/CCP-101
https://bugs.earthdata.nasa.gov/browse/CCP-101
https://bugs.earthdata.nasa.gov/browse/CCP-101
https://wiki.earthdata.nasa.gov/pages/viewpage.action?pageId=81793678
https://bugs.earthdata.nasa.gov/browse/NGAP-1021
https://bugs.earthdata.nasa.gov/browse/NGAP-1021
https://bugs.earthdata.nasa.gov/browse/CCP-100
https://bugs.earthdata.nasa.gov/browse/CCP-100
https://bugs.earthdata.nasa.gov/browse/CCP-100
https://bugs.earthdata.nasa.gov/browse/CCP-100
https://bugs.earthdata.nasa.gov/browse/CCP-100
https://wiki.earthdata.nasa.gov/pages/viewpage.action?pageId=81793678
https://bugs.earthdata.nasa.gov/browse/NGAP-1584
https://bugs.earthdata.nasa.gov/browse/NGAP-1584
https://bugs.earthdata.nasa.gov/browse/EI-6074
https://bugs.earthdata.nasa.gov/browse/EI-6074
https://bugs.earthdata.nasa.gov/browse/GITC-259
https://bugs.earthdata.nasa.gov/browse/NGAP-839
https://bugs.earthdata.nasa.gov/browse/NGAP-839
https://bugs.earthdata.nasa.gov/browse/CMR-4028?jql=Id%20in%20(CMR-4028%2C%20CMR-3994)
https://bugs.earthdata.nasa.gov/browse/CMR-4011
https://bugs.earthdata.nasa.gov/browse/CMR-4013?jql=Id%20in%20(CMR-4010%2C%20CMR-4012%2C%20CMR-4013)
https://bugs.earthdata.nasa.gov/browse/EDSC-1332
https://bugs.earthdata.nasa.gov/browse/EDSC-1332
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20.5
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24
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28

30

32

32

33

33

34

35

Reverb to EDSC
Transition

Reverb to EDSC
Transition

PUMP Shutdown

PUMP Shutdown

Automated App
Scanning

Automate
Application
Scanning on all
Existing
Applications

Upgrade Puppet
to 4.x

ARC Curation
Support

ARC Curation
Support

ARC Curation
Support

ARC Curation
Support

IONet
Alternatives

Kayako Upgrade

Open Source
Release of
Conduit

Assist onboarding
collections at
NSIDC

TopHat
Replacement

GITC: On-Earth
Updates

GITC: On-Earth
Updates

CMR Harvesting

CMR Harvesting

2 Factor
Authentication

TaskTop
Integration

Create marketing/communication materials to support Reverb
transition.

Present webinar of EDSC, highlighting new features, to support
Reverb transition.

Shutdown PUMP

Provide support to the shutdown of PUMP

Support documentation and provide brown bag session for Automated
App Scanning.

Provide capability on ClI server to scan applications residing
ON-PREM or NGAP (EPR-299)

Upgrade puppet to latest release on remaining nodes (EPR-303)

Update MMT to UMM 1.9

Update the UMM-C translations to allow NSIDC to ingest ISO
collections in UAT

Implement missing KMS validations
STRETCH - implement missing date validations
Research options and setup a test mailbox on one of the alternatives

to IONET

Support upgrade of Kayako to the latest downloadable version.

Complete paperwork required to open-source Conduit.

Modify the Descriptor Maker to pull and parse collection metadata
from CMR in UMM-C format. https://links.gsfc.nasa.gov:20072/#Defa
ult/4/issues/16476/detail/17872

Redesign and Implement new Earthdata TopHat.

Upgrade to On-Earth 2.0, deploying to NGAP via Bamboo GITC-260

Characterize On-Earth 2.0 performance, as deployed to NGAP, and
update as required to maintain parity with on-premises GIBS GITC-26
1

Implement and document collection harvesting use cases.
Prototype granule harvesting use cases.

Ensure all Bamboo users have code 400 RSA tokens

Support Tasktop integration by installing/configuring Tasktop and JIH
in SIT and OPS.

COMPLETE

COMPLETE

NO ISSUE

NO ISSUE

NO ISSUE

COMPLETED

ISSUE

NO ISSUE

COMPLETE

NO ISSUE

ISSUE

NO ISSUE

NO ISSUE

EED COMPLETE

COMPLETE

COMPLETE

ISSUE

ISSUE

COMPLETE

COMPLETE

EED COMPLETE

EED COMPLETE

All communication assets have been
created, approved, and delivered.
Webinar has been recorded and placed
in the banner on Reverb.

Webinar presented on May 31st.

PUMP shutdown scheduled for 6/22,
during the IP sprint.

PUMP shutdown scheduled for 6/22,
during the IP sprint.

Brownbag is currently scheduled for
6/19.

All on-premise applications are now

scanned (SIT environment) at build time.

Other objectives are higher priority for
now. Issues with module updates taking
more development time.

Automation scripts (“snco" have not
been ported.

Remaining functionality is complete and
being tested during the IP sprint.

NSIDC completed UAT testing and went
to prod on 5/15. Their project completed
on 6/7.

Complete in CMR 1.75.

Stretch objective will not be completed.

IONet alternatives were researched but
no real alternatives exist for an existing

service. Another option is for us to host
a mailserver. Therefore, we will not be

setting up a test mailbox.

The new license file has been installed
on the older release that we are
currently running. SIT is upgraded.
UAT has been complete but waiting on
verification and OPS soon.

Finished working on bugs found in 508
compliance check

Delivered to NSIDC for testing.

OnEarth 2.0 will not be ready for this
this PI, and our loss of a team member
means we could not support this if it
were.

OnEarth 2.0 will not be ready for this
this PI, and our loss of a team member
means we could not support this if it
were.

Bamboo in SIT has NOT been wrapped
in code 400 yet, but all requests have
been made.

There was a direction change from JIH
to TIH in sprint 4. TIH requires RH7 so
we cannot use existing VM's... which
takes more time to setup. SIT is done
and OPS is done... but waiting on the
admin port to be opened.

EDSC

EDSC

CMR
Metadata

MMT

El

CI/CD, El

Cl/ICD

MMT

CMR
Metadata

CMR
Metadata

CMR
Metadata

El

El

ED

Clearcase
Migration

ED

GITC
(Primary)

El
GITC

CMR
Core

CMR
Core

ED

El


https://bugs.earthdata.nasa.gov/browse/EDSC-1438
https://bugs.earthdata.nasa.gov/browse/EDSC-1438
https://bugs.earthdata.nasa.gov/browse/EDSC-1411
https://bugs.earthdata.nasa.gov/browse/EDSC-1411
https://bugs.earthdata.nasa.gov/browse/EI-6081
https://bugs.earthdata.nasa.gov/browse/EI-6081
https://bugs.earthdata.nasa.gov/browse/EPR-299
https://bugs.earthdata.nasa.gov/browse/EPR-303
https://bugs.earthdata.nasa.gov/browse/EI-6085
https://bugs.earthdata.nasa.gov/browse/EI-6085
https://bugs.earthdata.nasa.gov/browse/EI-6090
https://links.gsfc.nasa.gov:20072/#Default/4/issues/16476/detail/17872
https://links.gsfc.nasa.gov:20072/#Default/4/issues/16476/detail/17872
https://bugs.earthdata.nasa.gov/browse/GITC-260
https://bugs.earthdata.nasa.gov/browse/GITC-261
https://bugs.earthdata.nasa.gov/browse/GITC-261
https://bugs.earthdata.nasa.gov/browse/CMR-4001?jql=%22Epic%20Link%22%20%3D%20CMR-3995%20AND%20summary%20~%20collection%20AND%20id%20!%3D%20CMR-4004%20AND%20labels%20in%20(%22PI5%22)
https://bugs.earthdata.nasa.gov/browse/CMR-4004?jql=%22Epic%20Link%22%20%3D%20CMR-3995%20AND%20summary%20~%20granule%20AND%20labels%20in%20(%22PI5%22)
https://bugs.earthdata.nasa.gov/browse/EI-5544
https://bugs.earthdata.nasa.gov/browse/EI-5544

35 TaskTop Enable synchronization between JIRA and public Github. WARNING Applying sync rules, blocked by Tasktop ED

Integration bug
36 ED Structured Provide recommendations for possible enhancements to Earthdata COMPLETE ED
Content Structure Content.
37 Provider Specific ~ Support provider specific validations for collections. COMPLETE Implementation of generic rules was MMT
Validation implemented and feasible rules provided
by GES-DIS were also implemented.
38 Bulk Updates Allow bulk updating of specific keywords across multiple collections. NO ISSUE Remaining functionality is complete and ~MMT
being tested during the IP sprint.
38 Bulk Update Implement bulk update API for keywords NO ISSUE Bulk update functionality complete in CMR
CMR 1.74. API documentation in CMR Metadata
1.75.
39 GITC: Implement core ops tools features: overviews of system and product WARNING The work is taking longer to complete GITC
Operational tools  status and basic re-ingest GITC-122 than expected. We'll work to catch back
up with completing this task.
41 AppEEARS to Define scope of functionality which can be leveraged from AppEEARS COMPLETE CMR SE
EDSC to EDSC
Architecture
Study
43/59 Add site map to Make CMR landing pages available in Google Search Results COMPLETE ED
Earthdata that
includes dataset
landing pages out
of CMR
44 UI/UX Document UI/UX process in the wiki and receive approval by ESDIS. COMPLETE Process has been approved by Steve UI/UX
Improvement Berrick and is available here: UX / Ul
Plan Design Process
45 Clearease Reduee-the-size-ef-the-Clearcase-repository-by-Femevirg-Ren-Setr Per concurrence with Andy and Tracy, Clearcase
Mgratt flestopreparetformovetothe BECC— et oms e e removing this from PI5 scope. 4/20/17 Migration
2Hibetauti4issuesiE6550detatil /974
45 Clearease Prototyperanping-SBPRSa-viorthe-MaeBeosk—aoridn sastes Per concurrence with Andy and Tracy, Clearcase
MHgrat Hov 20072 - Delariidissres e 560 detahd7975 removing this from P15 scope. 4/20/17 Migration
48 Update SDPSto  Develop prototype to enable subscriptions for services (S4S) EED COMPLETE SG
enable data
services for
subscriptions
prior to delivery
61 Enhance EGI to Perform a trade study to define a server side UI/UX driven architecture SG
support the WCS  that enables users to retrieve processed data EED COMPLETE
protocol
62 Ensure users of Develop support for WCS 1.1 requests from ArcGIS clients for ISSUE Differences in OGC JAXB WCS outputs = SG
programmatic MOD10AL1 as a proof of concept, in the EDF accessible from NSIDC and the ArcGIS Server outputs for WCS
access can and remote developers requests are causing ArcGIS client not
access services to work with EGI. QGIS is working.
using WCS
parameters
Reduce AWS (Stretch) Update Elasticsearch instance types to reduce cost and COMPLETE CMR
costs improve performance Core
Reduce AWS (Stretch) Deploy browse-scaler as a Lambda function ISSUE Will not have to time to address during CMR
costs PI-5 due to working on higher priority Core
objectives.
Dockerize HEG Dockerize a Service Component - HEG + HegService + GetFile. NO ISSUE HEG-C
(Without Services framework, e.g., Data Access, but still useable /
Demonstrable)
Run HEG Run HEG Container in the Cloud (e.g. Raytheon AWS ECS - not NO ISSUE HEG-C
Container in the NGAP, but NGAP-ish)
Cloud
Build HEG (Stretch) Build HEG Container from ECC + Bamboo. ISSUE Good progress on getting into ECC. Yet HEG-C

Container from to start on Bamboo build of HEG-C
ECC Container.


https://bugs.earthdata.nasa.gov/browse/MMT-899
https://bugs.earthdata.nasa.gov/browse/MMT-899
https://bugs.earthdata.nasa.gov/browse/MMT-866
https://bugs.earthdata.nasa.gov/browse/GITC-122
https://bugs.earthdata.nasa.gov/browse/EDSC-1440
https://bugs.earthdata.nasa.gov/browse/EDSC-1440
https://bugs.earthdata.nasa.gov/browse/ED-2105
https://bugs.earthdata.nasa.gov/browse/ED-2105
https://bugs.earthdata.nasa.gov/browse/ED-2105
https://wiki.earthdata.nasa.gov/pages/viewpage.action?pageId=81790169
https://wiki.earthdata.nasa.gov/pages/viewpage.action?pageId=81790169
https://links.gsfc.nasa.gov:20072/#Default/4/issues/16559/detail/17974
https://links.gsfc.nasa.gov:20072/#Default/4/issues/16559/detail/17974
https://links.gsfc.nasa.gov:20072/#Default/4/issues/16560/detail/17975
https://links.gsfc.nasa.gov:20072/#Default/4/issues/16560/detail/17975
https://bugs.earthdata.nasa.gov/browse/CMR-3953?jql=Labels%20%3D%20PI-5%20AND%20summary%20~%20r4
https://bugs.earthdata.nasa.gov/browse/CMR-3953?jql=Labels%20%3D%20PI-5%20AND%20summary%20~%20r4
https://bugs.earthdata.nasa.gov/browse/CMR-4008
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